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Abstract- Various physical infrastructure activities carried out to improve road performance one 
of them with improvement and improvement of roads. Package of road improvement activities 
Boyolali - Jrakah / Selo is worth 19.5 billion more with the type of handling of concrete road 
pavement + concrete widening + 2 layer overlay over 4 km. However, the timing of the activities 
specified during the 240 working days is delayed due to various factors. Though this road has a 
function and a very important role that disrupt the activities of society and the flow of agricultural 
goods. The purpose of this study is to determine the factors causing the delay of the project 
Improving the Road of Boyolali - Jrakah / Selo in 2015. The research method used is descriptive 
approach method. The survey method was conducted to capture the opinions, experiences and 
attitudes of the respondents on the issues in road improvement project of Boyolali-Jrakah / Selo 
road in Boyolali Regency through questionnaire and institutional survey. The sample of research 
using all members of the population is called total sample or census which amounts to 60 
respondents. The analysis technique used is factor analysis. While the variables used are labor, 
materials, equipment, design, planning and implementation, financing, social environment and 
community and managerial.  
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1. Introduction 
As a rapidly growing area of urban development and economy in the field of 
agriculture, Boyolali Regency continues to improve road infrastructure to support its 
economic activities smoothly. 
Boyolali - Jrakah / Selo road segment is a road segment located on the border area 
of Boyolali Regency with Magelang regency. This road has linked the western Boyolali 
Regency which is the agricultural producing center with the urban centers of Boyolali, 
Magelang regency and other districts so that it has a very high economic role as the main 
infrastructure of the flow of agricultural goods. 
Package of road improvement activities Boyolali - Jrakah / Selo is worth 19.5 
billion more with the type of handling of concrete road pavement + concrete widening + 
2 layer overlay over 4 km. However, the timing of the activities specified during the 240 
working days is delayed due to various factors. Though this road has a function and a 
very important role that disrupt the activities of society and the flow of agricultural 
goods. 
Project delays cause losses from both the owner, consultant and contractor. For 
owner of the delay in the implementation of road improvement project Boyolali - Jrakah/ 
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Selo means delayed the project to be handed over. Thus the delay in project 
implementation will be detrimental to government services to the community because the 
community is late in enjoying the results of the road improvement and also harming the 
services that have been made. This loss obviously can not be valued with money and can 
not be repaid. 
The losses for contractors are the increase of operational cost due to the possibility 
of price increase due to inflation and the increase of labor wage. Besides, this delay 
resulted in the suspension of contractor capital which may be supposed to be used for 
other projects. As for the consultant as a result of the delay in the implementation of the 
road improvement project Boyolali - Jrakah / Selo can result in time losses, due to the 
project's delays, the consultant will be hampered in working on other projects. 
Therefore, it can be formulated the problems that need to be studied in more detail 
in this research is first, what factors influence simultaneously to the delay of project 
completion of Boyolali Road Improvement - Jrakah / Selo in Boyolali Regency. 
Secondly, what factors have a partial effect on the delay in project completion of 
Boyolali Road Improvement - Jrakah / Selo in Boyolali Regency. Third, what is the most 
dominant factor for the delay of work on the Boyolali Road Improvement Project - 
Jrakah / Selo in Boyolali Regency. 
While the purpose of this study is the first to analyze what factors are 
simultaneously affecting the delay in completion of the project Road Improvement 
Boyolali - Jrakah / Selo in Boyolali Regency. Secondly to analyze what factors 
influenced partially to the delay in completion of the Road Improvement project Boyolali 
- Jrakah / Selo in Boyolali Regency. And third to find out one of the most dominant 
factor to the delay of work on Boyolali Road Improvement Project - Jrakah / Selo in 
Boyolali Regency. 
 
2. Literature Review 
The delay in the project is the time of implementation that can not be utilized 
in accordance with the plan, causing some activities on the implementation to be 
delayed or can not be completed exactly according to the planned schedule 
(Ervianto, 2004). According to Praboyo (1999), the delay in project 
implementation generally always has a detrimental effect on owners and 
contractors because the impact of delays is conflict and debate about what and who 
causes, as well as time demands, and added costs. 
According to Levis and Atherley (1996), project delays are often the source 
of dispute and demand between the owner (owner) and the contractor, so it will be 
very expensive in terms of both contractor and owner. Project implementation 
delays also have an impact on losses for all parties involved in the project. The 
impact of losses that can be experienced by the parties involved in the 
implementation of construction projects are as follows (Adhiputra et al., 2017); 
O'brien (1976); Kamaruzzaman (2012); Barie et. al. (1984); Alifen (2000): 
a. Contractor 
The delay in the completion of the project resulted in an increase in the overhead of 
the costs incurred by the company due to increased implementation time. 
b. Consultant 
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Consultants will experience time losses and will be late in working on other 
projects, if the project implementation is delayed completion. 
c. Owner 
If the increased package of Boyolali - Jrakah / Selo road activity happens, the use 
of such facilities and operations will be detrimental to the value of the targeted 
investment. The flow of people and goods is hampered so that economic activity is 
disrupted. This loss can not be valued with money and can not be repaid. 
Kraiem and Dickman in Proboyo (1999) who stated that the cause of the delay in 
project implementation are: 
1. Delayable project delays (excusable delay) 
2. Unpardonable project delay (non excusable delay) 
3. Delay of eligible project compensation delay (compensated delay) 
4. Project delays that are not eligible for compensation (non compensable delay) 
5. Critical or non critical 
6. Implementation of progress or occurrence at the same time (concurrent) or non 
concurrent 
Based on 3 main types of delays, the causes of project delays can be grouped as 
follows (Messah et al., 2013): 
1. Non Excusable Delays 
The causes included in this type of delay are: 
a. The identification, duration, and plan of work sequences are incomplete and 
unstructured 
b. Inaccuracy of manpower planning 
c. Poor labor quality 
d. Delay in the supply of equipment / materials due to contractor negligence 
e. The type of equipment used is incompatible with the project 
f. Slow resource mobilization. 
g. Many of the work that must be repeated / repaired because of defects / wrong 
h. Financial difficulties 
i. Lack of contractor experience 
j. Poor coordination and communication within the contracting organization 
k. Construction methods / techniques of improper implementation / wrong 
l. Working accidents that occur in workers. 
2. Excusable Delays  
a. The causes included in this type of delay are: 
b. Unexpected events such as storm floods, earthquakes, landslides, fires, bad 
weather. 
c. Unstable socio-political environment 
d. Response from surrounding communities that do not support the project 
3. Compensable Delays 
a. The causes included in this type of delay are: 
b. Determination of the implementation of a very tight project schedule 
c. Approval of a long work permit 
d. Change the scope of work / construction details 
e. Frequent job delays 
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f. Delay of meterial supply 
g. Insufficient funds from owners 
h. The owner's payment system to contractors that do not fit the contract 
i. How to inspect / control bureaucratic work by the owner  
While Assaf et. al. (1995) divides the causes of project delays from the possible 
side of the perpetrators are divided into three groups namely from the side of 
contractors, consultants and owners. Data obtained by distributing questionnaires to 
contractors, owners, and consultants. The results of the research indicate that the 
main causes of delays in the project are distinguished as follows:  
1. From the Contractor's side 
a. Preparation and approval of shop drawing 
b. Payment from Owner 
c. Design change from Owner 
2. From the Consultant side 
a. Financial problems during the project 
b. The relationship between the schedules of different subcontracts in working 
on the project 
c. The slow decision-making process of the Owner 
3. From the Owner side 
a. Design error 
b. Lack of experts 
 
2. Research Methods 
If it is reviewed from the method then this research includes descriptive 
research that is to get the factors that influence the delay of project implementation 
of road improvement Boyolali-Jrakah / Selo in Boyolali Regency and to determine 
the most dominant factor influence it. 
Descriptive method is a method used to describe or analyze a research result 
but not used to make wider conclusions (Sugiyono, 2005:21). 
This research uses survey method by gathering opinion, experience and 
attitude of respondent about the problems that exist in road project improvement 
job Boyolali-Jrakah / Selo in Boyolali Regency, by taking primary data through 
questionnaires and secondary data from related institutions. 
The population in this study were all individuals involved in the 
implementation of the Boyolali-Jrakah / Selo road improvement project consisting 
of supervisory consultants, owners and contractors. It also allows people who have 
held positions as activity leaders, project managers or field managers. population in 
this study as many as 60 people. 
In this study, because the population is relatively small and relatively easy to 
reach, the authors use the total sampling method or census is a study sample that 
uses all members of the population. 
A census study is a study that takes one population group as a whole and 
uses a structured questionnaire as a primary data collection tool to obtain specific 
information (Usman & Akbar, 2008). 
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The tools used in data collection are questionnaires and interviews to seek or obtain 
inhibiting factors of workmanship and may affect delays in completion of construction 
projects, particularly road construction improvements. 
The data obtained from the respondents through the questionnaire will be presented 
into the form table. 
1. Calculation of Total Value 
∑n= n1+ n2 + n3 + ….. +nn        
 (1) 
∑n = Total Value of each factor 
n = Number of subfactors of each factor 
2. Total Calculation  
 
Total Score =           
 (2) 
 
3. Relative Determination Index (RI)  
 
RI =  
  
 
 
4. Factor Analysis 
Factor analysis is one of Multivariate statistical analysis techniques that aims to 
reduce data. The main purpose of this technique is to make a summary of the 
information contained in a large number of variables into a smaller group of 
factors. 
Secara umum tahapan dalam analisa faktor adalah sebagai berikut: 
1. Form a correlation matrix, ie a table showing intercolrelation among all 
observed variables. 
2. Determining the value of KMO (Kaiser-Meyer-Olkin), its value is considered 
feasible if aiatas 0.50. 
3. Determining the Measure of Sampling Adequnce (MSA), which is feasibility 
for all correlation matrices of each observed variable for factor analysis. The 
value (MSA) eligible to be analyzed is 0.50. 
4. Extracting the factors, the extraction criteria used is latent root criterion that is 
based on eigen value. The methods that can be used in factor extensions 
include Principal Component Analysis. 
5. Rotating factors. Rotation is intended to facilitate interpretation, the method 
used in factor rotation is the Orthogonal method of Varimax ration. Based on 
the method of extraction and rotation method used in this research is Principal 
Component Analysis - Varimax. Interpret results of factor analysis. Results 
are seen on factor weight and communal value. 
The variables analyzed in this study are divided into dependent and independent 
variables. Dependent variable (Y) is the variable that is influenced or which become due 
to the existence of independent variable (Sugiyono, 2008). In this study the dependent 
variable is the delay of the project. The independent variable (X) is the variable that 
∑n 
Number of subfactors 
Total Score 
4xnumber of samples 
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influences or causes the change or the incidence of the dependent variable (Sugiyono, 
2008). The independent variables are: labor; material; equipment; design planning and 
execution; financing; social environment; and managerial societies. 
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